UNITED STATES ENVIRONMENTAL AGENCY
POLLUTION REPORT

REGION V
DATE: 4/14/94
FROM: Thomas C. Basso, On-Scene Coordinator, Region V
TO:
R. Karl, Chief, EERB, Chicago, IL....cccvcceeccsns (VIA MAIL)
F. Rollins, Chief, EERB #3, Chicago, IL........... (VIA MAIL)
J. Cigneros,; Chjef, E8S, Chicago, Il s««eosusssavss (VIA MAIL)
V. Simon, OB, CRICAGO, Il scsnvcsisnssvssssssnse (VIA MAIL)
D. Regel, BS88, Chicago, IL..ccsctccesnsssssnsssssas (VIA MAIL)
R VBETSN., JORC.  CRLONG0, This sxwis smwi &0%wmw s s s bns (VIA MAIL)
C. Allen, OPK, Chlcago, IL.ssssvisssnsasimansnnmnii (VIA MAIL)
SUBJECT: KING RIVER, LTD. (KRL)
POLREP NO.: FIRST POLREP SITE ID NO.: ex
RESPONSE AUTHORITY: CERCLA/ENFORCEMENT NPL STATUS: NON-NPL
PRP START DATE: April 4, 1994

1. SITUATION:

A PRP lead Time-Critical Removal Action began at the KRL site on
April 4, 1994. The site is located at 202 Vine Street in New
Boston, Scioto County, Ohio. KRL resides on a defunct steel mill
plant known as Edison Detroit Steel. PCB contamination is the
contaminate of concern. To date, approximately 6000 cubic yards
of PCB so0il is stockpiled in one area as well as three other
areas have been identified as having PCB contamination(Refer to
the Administrative Order By Consent/Docket # V-W-’94-C-217 for
further site history and information).

2. ACTIONS TAKEN:

12/29/93: The Administrative Order by Consent was signed by both
parties.

3/18/94: The Work Plan was approved for site removal activities.

4/04/94: Site work begins. 1Initial operations will include the
characterization of PCB contamination within the four
areas identified within the AOC. It is proposed that
existing contamination will be consolidated and a final
volume will be calculated before disposal options are
finalized. To date, the PRPs have a funding capacity
of $750,000 and are pursuing more funding mechanisms to
encompass the entirety of the site clean-up.
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